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J. Micheller
)IB Implementation Timeline Update


	
	2010-2011 – Consideration Phase  - Application for candidate status due 4/1/11 
	2011-2012 – Candidate Year I – 12 month duration
	2012-2013 – Candidate Year 2:  12 months
	2013-2014 – Candidate Year 3:  12 months

	
Roxboro & Fairfax – PYP Primary Years Programme

Roxboro M MYP


Note:  Fairfax & Rox M will follow same sequence beginning 
2011-12
























Est Budget:
 Application fees
-Required PD

PD costs should be less in 2012 when KSU becomes an approved training center
	
Professional Development:
Fall 2010:  
· Tara, Stacy S, Joe to initial training 
· Ordered IB PYP Starter Packs
· Site visits for Rox Teachers scheduled 1/11-3/11: Oberlin and Bexley schools
· First staff training,  (5 core teachers and Tara3/11  Alb NM 

Identify IB Coordinator; post position Feb 11; available for training April 1
· ½ time Rox E coord
· ½ time facilitator for Fairfax/Rox M application process
· 2011-12 becomes .50 Rox E and .50 Rox M Coord.

Prepare plan to have all staff complete initial category I workshop by 8/11



By April, 2011:  Complete & submit Application A & *Application Fee - $9,500 per building annual fee until authorization; $7,300 thereafter annually


Collaborative Planning: 
Those attending PD (above) begin developing units with grade level; during 2011-12 planning time to be adjusted with time during Chinese instruction.
· 1 unit will be developed prior to 2011-12

Problem of Inquiry Planning
Summer after majority of staff have attending  training
1-2 days (indistrict)


	
Professional Development:
· Work with IB-appointed consultant for onsite 2 day visit & 20 remote hours

Continue sending staff to workshops (Categories 1-3) or schedule August Category 1 workshop for all staff




Collaborative Planning:  Continue systems of collaborative planning through Chinese language release time to develop units of inquiry
· 1 additional unit developed per semester








Planning:  School programming must consider design for transdisciplinary units (i.e., eliminates departmentalization); determine G/T service model; Intervention design within units 



















	
Professional 
Development:
· Continue remote work with IB-appointed consultant 
· Continue attending workshops (Categories 1-3), documenting evidence of participation so that proof of 100% staff attending official PYP workshop by authorization


Complete alignment to IB Requirements:
· Programme of inquiry
· Units of inquiry
· School assessment policy
· School language policy




Collaborative Planning:  Continue systems of collaborative planning through Chinese language release time to develop units of inquiry
· Complete required unit development
























	
Professional Development:
· Continue attending workshops (Categories 1-3)

Prepare application part B

Prepare for IB On-Site Visit - 
· All staff must have attended an official IB PYP workshop (regional or school)

· The school must have completed and documented six units of inquiry per grade level that have been planned, written, and reflected upon






Winter 2014 Roxboro Elementary officially designated as Roxboro World School by IB International followed by Fairfax and Roxboro Middle School in 2015.






























