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Timeline to Fully Implement Pathway Models
Fully Implement = IB World School, Asia Society International School, Ohio STEM Network
	Society
	Discovery
	Creativity

	Roxboro E  - IB
	Boulevard STEM
	Noble-IB Arts

	· Investigate 9/10-4/11
· Candidate Status  9/11-7/14
· World School  7/14
	· Investigate  9/10-6/11
· Implement PAST STEM Inquiry Model  9/11-6/14
· Fully Implemented Ohio STEM Academy 6/14

	· Investigate 9/11-4/12
· Candidate Status  4/12-7/15
· World School  7/15

	Roxboro M - IB
	Gearity PD School
	Canterbury –IB Arts

	· Investigate  9/11-4/12
· Candidate Status  9/12-7/15
· World School 7/15
	· Investigate  9/11-6/12
· Implement PAST STEM Inquiry Model  9/12-6/15
· Fully Implemented Ohio STEM Academy 6/15
	· Investigate 9/12-4/13
· Candidate Status  4/13-7/16
· World School  7/16

	Fairfax
	Monticello New Tech STEM
	Wiley –IB Arts

	· Investigate  9/12-4/13
· Candidate Status  9/13-7/16
· World School 7/16
	· Investigate  9/11-6/12
· Implement New Tech Model (design year 9/12-6/13)
· Implementation phase 2: 9/13-15
· Fully implemented 9/15
	· Investigate 9/12-4/13
· Candidate Status  4/13-7/16
· World School  7/16

	Oxford
	Legacy New Tech STEM
	Mosaic

	· Investigate  9/12-4/13
· Candidate Status  9/13-7/16
· World School 7/16

	· Investigate  9/10-6/11
· Implement New Tech Model (design year 9/11-6/12)
· Implementation phase 2: 9/12-14
· Fully implemented 9/14
	· Investigate/Design phase  9/11-12
· Implementation 9/12-14
(need to develop an inquiry instructional framework to align with IB ARTS)

	Renaissance (International Network Schools)
	
	

	· Design Phase  9/11-12
· Implementation 9/12-6/14
· International Network School Designation  7/14
	
	






